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The JPL Solar Thermal Power Systems Project is sponsored by the U.S.
Department of Energy and forms a part of the Solar Thermal Program to develop
low-cost solar thermal ele^.tric generating plants,
This report was prepared as an account of work sponsored by the United States
Government. Neither the United States nor the United States Department of
Energy, nor any of their employees, nor any of their contractors, subcontractors,
or their employees, makes any warranty, express or implied, or assumes any legal
liability or responsibility for the accuracy, completeness or usefulness of any
information, apparatus, product or process disclosed, or represents that its use
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FOREWORD
This report summarizes the activities of the Point Focusing Thermal and
Electric Applications (PFTEA) Project in FY 1979. Volume It provides the
detailed results of the primary technical activities for this year. During the
year, a further clarification of the role and responsibilities of the PFTEA
Project took place. The main thrust now of the Project is to consider the
viability cif PFDR technology for all appropriate applications in the electric,
thermul and electric plus thermal market sectors.
Questions concerning the contents of this report should be directed to A.
T. Marriott, Thermal Power Systems Assistant Manager for Point-Focusing
Thermal and Electric Applications, telephone number (213) 577-9366 or FTS
792-9366.
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ABSTRACT
This report, Volume I, is a summary of the Point-Focusing Thermal and
Electric Applications PFTEA Project's Annual Technical Report for FY 1979.
More detailed compilation of results for this year may be found in Volume 11.
Major activities in FY 1979 centered around the definition and
implementation of the engineering experiments that form the main thrust of
the PFTEA Project. Phase I of the first experiment, the Small Community
Solar Thermal Power Experiment, was completed. As a result of the Phase 1
concept definition studies that included a small central receiver approach, a
point-focusing distributed receiver system with central power generation and a
point-focusing distributed receiver concept with distributed power generation,
Ford Aerospace and Communications Corporation was selected to pursue the
last approach In Phase I1.
The first experiment in the isolated Application Series was initiated as a
result of procurement activities that culminated with the release of an RFP for
the Military Module Power Experiment. A 100 We power plant based on Hybrid
Brayton technology is being developed in conjunction with the U. S. Navy.
Planning for the third engineering experiment series, which addresses the
industrial market sector, was initiated in FY 1979.
In addition to the experiment-related activities, several contracts to
industry were let and studies at JPL were conducted to explore the market
potential for Point-Focusing Distributed Receiver (PFDR) Systems. System
analysis studies were completed that looked at PFDR technology relative to
other small power system technology candidates for the utility market sector.
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SECTION I
INTRODUCTION
The Point-Focusing Thermal and Electric Applications PFTEA Project is
responsible for the development of systems which employ point-focusing
distributed receiver (PFDR) technology for applications determined to be
attractive and appropriate. The main vehicle for this activity Is a series of
engineering experiments that have as a primary objective the assessment of
system feasibility for selected technologies in real user environments. System
feasibility Is achieved when a PFDR system is first successfully carried through
design, Installation and operation in an application setting.
During FY 1979 significant progress was made with the first engineering
experiment, the Small Community Solar Thermal Power Experiment (SCSE),
with the completion of the concept definition phase in which three cuntractors
participated - each pursuing a different technology. The PFDR approach with
distributed energy conversion (i.e., engine at the focus) was selected as the:
preferred technology for this first experiment.
Procurement activities began in FY 1979 for the Military Module Power
Experiment, the first of a series of experiments planned as part of the Isolated
Load Series. Both this experiment and the SCSE are discussed in detail in
subsequent sections of this report.
The PFTEA project has two major elements: 1) the development and
fielding of experiments as typified by the two discussed; and 2) supporting
activities that provide the technical and economic basis for the management of
the experiment program. Both areas will be briefly described as an introduction.
A.	 ENGINEERING EXPERIMENT SERIES
The engineering experiments are comprised of three series of subscale
electric power plants or thermal energy systems designed and deployed to
ddmonstrate system feasibility in selected appropriate market sectors. An
engineering experiment is defined as the smallest system level test that can be
expected to establish system feasibility in a real user environment. Although it
is currently not a part of this program, It is expected that the engineering
experiments will be followed by other demonstrations in which prototypical
hardware or commercially produced hardware will be tested as a pilot plant or
as a full-scale commercial plant size.
Important elements of the engineering experiment program are
summarized as follows:
(1) Experiments will test various PFUR technology options consisting
of a combination of concentrator, receiver, power conversion (for
electric power generation), and balance of plant subsystems.
i;
(2) Experiments will test various market sectors. Thus, a particular
experiment may be characteristic of a generic market category.
Its deployment In that market area will provide an assessment of
the market viability as well as the suitability of the technology for
that market.
(3) Experiments will address electric, electric plus thermal, and
thermal applications as deemed appropriate and necessary.
(4) In general, at this time, applications of interest will be met by
systems of less than lQ MWe rated capacity.
The application categories and the assoc awed series of experiments
defined to date are shown in Figure 1-1. Three broad market sectors constitute
the main objectives of the three series of experiments. The grid-connected
utility market sector includes such market subsets as the small community
electric power application, dispersed siting in large utilities, repowering of
existinq fossil-fue ls plants and eventually, the bulk electric market. The second
isolated application series addresses the isolated load market sector typified by
various remote sites needing a source of power, some applications within the
military, and power needs of developing countries. These applications may have
both electric and thermal requirements. The third series of experiments will be
planned to explore the industrial market in small communities and will
emphasize those industrial process heat applications for which PFDR technology
appears best suited.
B.	 SUPPORTING ACTIVITIES
Three task areas provide the support and technical and economic base for
management of the experiments. The primary responsibility of Systems
Engineering and Development is the technical management of the design and
development phases of the experiments. It draws support from the technical
divisions at JPL to perform this function. The second task area, Experiment
Implementation and Test, is responsible for the siting of the experiments and will
be responsible for the fabrication, construction and operation phases when those
stages are reached. The third task area, Applications Analysis and Development
provides the information for selection of experiment applications. Thus, it is
responsible for market analysis, economics of supply and demand, and user
integration activities. A successful program will depend greatly on the degree of
early involvement of potential users of the technologies being developed.
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SECTION 11
SMALL C i IMMUNITY SOLAR THERMAL POWER EXPERIMENT
A. INTRODUCTION AND BACKGROUND
The program steps of the Small Community Solar Thermal Power
Experiment strongly reflect the circumstances of its origins In 1977. The
Project originated as a result of strong and continuous community pressure on
Congress to provide an alternative electric power source compatible with
anticipated diminished reliance on non-renewable energy sources. In response to
these pressures, Congress appropriated funds for a five-megawatt solar thermal
demonstrationo. A one-megawatt experimental plant was eventually ogre; d upon
as being valid for the range of sixes of Interest in the small community
application. Augmenting the experiment were studies of the small community
market and eventual requirements for commercialization of solar thermal power
systems which show promise for this market.
Three technology categories established for this application were the
following:
(1) General (to Include, but not limited to, central receiver and line
focusing systems).
(2) Point-focusing, distributed collector, central power conversion.
(3) Point-focusing, distributed collector, power conversion at the
collector.
A rnultiphase approach was adopted as the best means of meeting the
objectives of the experiment In the shortest period of time. Phase I addressed
the problem of exploringall competitive technologies for this appliration and
recomm 4ded those which should be studied in greater detail. Competitive bids
were received in each of the above listed categories, and awards were made on
the bases of merit. One contractor was selected In each category.
8.	 PHASE I
At the beginning of the fiscal year, Phase i studies were underway and
preliminary results were being reported at project review meetings and in
periodic progress reports. As the Phase I studies progressed, the Individual
contractors identified the systems within each of the given categories which
fulfilled the requirements set out in the RFP:
(1) McDonnell-Douglas Astronautics Company: Central tower with
field of south facing heliostats.
(2) General Electric Company: Field of parabolic dishes with steam
piped to a central turbine-generator unit.
(3) Ford Aerospace and Communications Corporation: Field of
parabolic dishes with a Stirling cycle engine/generator unit at the
focus; of each dish.
2.1
Table 2-1 summarizes the design and performance characteristics of the
recommended systems from each of the Phase I contractors.
During Phase Ip Department of Energy (DOE) directives and ongoing
technical studies at JPL and elsewhere produced two Important programmatic
changes:
(1) Category A and the McDonnell-Douglas Astronautics Company
were eliminated by DOE from further participation in subsequent
phases of the experiment In order to achieve better proorarn
balance.
(2) Budget constraints combined with promising and timely results in
the Point-Focus Distributed Receiver Technology (PFORT)
development project forced the decision that subsystem
development within the experiment be minimized. Instead, designs
for appropriate subsystems were to come from ongoing
development work or from other existing sources. Possible
candidates for the concentrator were the Low-Cost Concentrator
(LCC) and the Test Bed Concentrator (TBC) which were being
developed In the PFDRT project.
Receivers were also being designed In JPL development projects. It was
expected that some additional development would be required to match specific
needs of this experiment. In spite of these constraints, It was decided that the
systems contractors would continue to maintain responsibility for the selection
and Integration of all components and subsystems.
Meanwhile, results of the technology comparison studies performed at the
Solar Energy Research Institute (SERI) and at the Battelle Pacific Northwest
Laboratories (PNQ Indicated that distributed power generation was preferred to
central power generation when using point focus technology for plants of the one
rneqawatt size at low capacity factors. Because the Shenandoah Total Energy
Project was scheduled to be completed before the Small Community experiment
and because it would serve as verification and demonstration of the point-focus
centrai generation concept, it was decided to eliminate Category B from this
experiment and proceed with Category C for Phase 11. This decision meant that
Ford, the successful contractor In this category; would continue In Phase 11.
Although the energy conversion subsystem which had been recommended by Ford
made use ofthe Stirling cycle, the Rankine cycle engine had been ranked second
and showed promise of acceptable efficiency with reliability. In the light of
ongoing engine studies at the NASA Lewis Research Center and at JPL, (which
indicated that Stirling engine technology was not yet ready for field
experiments) It was decided to incorporate the Rankine cycle engine in the
configuration selected for design and test In Phase Il and Ill.
C.	 PHASE 11
In August 1979, a sole source RFP was Issued to Ford Aerospace and
Communications Corporation soliciting their participation to act as system
contractor for Phase 11 of the experiment.
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Table 2-1. C.,haracteriatics Summary - Phase t Contractors' Recommended System
MDAC GE FACO
S staff m dntn
Rating I MWe 1 MWe I we
Capacity Factor
Land Used
0.4
4.05 he (10 acres) 0.43,24 he (0 ocres)
0.4
2.02 ha (-5 acres)
Efficiency 16.3% 14.3% 25.6%
Type 171 North field hello- 96, 10 m parabolic dish 19, parabolic dish con-
state with tower-mounted concentrators with cavity can.rators with cavity
central receiver. receiver at focal point receiver and engine/
and centralized power generator mounted at
conversion focal point
Collector Subsystem
Collector efficiency 60% 76.3% 74%
-Concentrator Type 2nd generation version 0Ph lot generation how Parabolic dish design
of Barstow 10 MWo Cost point-Focus Concen- with front-braced
plant design trator steel structure
Aron/Dinmeter A= 49 m2/he)lostot Diameter ;; 10 m Diameter = 10,6 m
Receiver Type Partial rat ;y-rune/HiTEC, Cavity/Storm Cavity with integral
0 Sodium pool boiler
Output Temperature 510or(9500F) 4930r(9000F) 830oC(1526oF)
Power Conversion
""^iybaystem
Type Rankine cycle, axial, Rankine cycle, steam LISS P-75 Stirling Engine
inlet Temperature
marine type steam turbine
4820c°,(900°F) turbine4820c(9000F) 800oC(14720F)
,Vficloncy 31% 24.3% 35.4%
Fner,	 Transport
r&A	 stem
Type Stool pipinq with HITEC " Standard insulated piping Standard Electrical Cabling
Efficiency 99% 93% 96.4%
Energy Storage
S bsystem *"
Type 2-tank, HiTF,r * Lend-Acid flatteries Lend-Acid flatteries
sensible heat
Storage 4 hours 3 hours 3 hours
Efficiency 96.5% 72% 77.511/a
* 53% lZ_N ),, 40% NoNO2, 7% NaNO3
CE's recommended system contains no dedicated storage. If It were required,
the Energy Storage Subsystem would have the chnrnctcristies as described.
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The oontrnotor Is expected to conduct a preliminary design, cainponent find
subs ystem development, subsystem and system level verification testing, and
detailed doslqn, ford was also asked to completn the plans for site preparation
and hardware implei-tientotion. As Indicated above t the technology was
restricted to distributed onerqy conversion using the Rankine cycle.
In Its responseto the RIT, the Vord Aerospovm and Communications
Corporation proposed the followinq system vonvopt as its baseline In determining
the cost of the program:
(1) Power Conversion - An organic Rankine cycle (URC)
enqIno/nIternator; the working fluid is tOlUOf1O at U MOXiMUM
expander (turbine) inlet temperature of 427 00 (80(l0r).
(2) Concentrator - The JPL-supported 12m Low-Cost Concentrator(LCC) currently under development by (Ionerni I'loctric, Company,
(3) Receiver - The JPL-supported steam mace IVOP Currently under
development by ( l.4 orrett AiRosonrch Corp., redesigned to operate
With toluene.
(4) [nerdy Transport - The rACC-doyeloped Phase I AC electrical
system, with modification to ncoolT11110dato the U 	 power
conversion system,
(5) Control - The rACC-convelved Phase I central microprocessor
control concept with modifications to accommodate the ORC pr'
conversion :system and the LCC.
This baseline concept was chosen based upon Phase I Study results and
prefirninnry analysis carried out by Ford to evaluate the data prov;dod by
potential subcontractors for the mnjOV SUbUyStoins. This, preliminary system
selection was also constrained by the requirements to: (1) -,elect a concentrator
-it no ndultional cost to JPL; and (2) select a revolver design at minimal
development cost to JPt— An additional Influencing factor was the substantial
effort required in Phase 11 to develop a comprehensive plant; control system,
including both hardware and software design.
The major subsystems are described in more detail in the following
pnrnqrnphs. Figure 2-1 provides a sketch of a module of the proposed system.
a. The Power Conversion§2bsystc m. Aocordinq to the Ford proposal,
the most signiflennt decision was the preference for the orclanic Rankine cycle(ORC) engine over a steam engine. A comparison of the performance of several
Rankine alternatives is presented in Figure 2-2 Which ShOWS the sensitivity of the
performance of the various systems to expander inlet temperature. Tho
unfavorable performance displayed by the steam turbine has eliminated it from
further consideration, so that only the piston expander need be considered as an
alternative to the ORC turbine.
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b. The Concentrator. The baseline design selected by Ford For the
purposes of their proposal is the first generation Low-Cost Concentrator (LCC)
developed for JPL by General Electric, Valley Forge, Pennsylvania. This
concente ator is shown in Figure 2-1. A brief description follows:
The Concentrator is a point-focus, single reflection parabolic dish which
tracks the sun by rotation about two axes, azimuth and elevation. The reflecting
surface, either glass or thin film plastic, will be mounted on plastic segments
which are, in turn, attached to the welded steel supporting structure. The
plastic segi`nents are constructed from mt;ided glass-reinforced epoxy with an
integral rib pattern on the back to provldhw .-tiffness. Twelve internal ribs within
the dish provide support and alignment far the segments, as well as added
strength and rigidity to the assembled 1. or;3bolic dish.
GE CONCENTRATOR
40	 15-20 kW ENGINES
REHEAT
ORGANIC
(TOLUENE)
REHEAT
	 STEAM
i
SIMPLE
SUNDSTRAND (TURBIAE)
O FOSTER—MILLER (PIS)ON)
O JAY CARTER (PISTON)
600 700 800	 1000
	 1500 '-- OF
01
300	 400	 500	 600	 700	 800
	 900
EXPANDER INLET TEMPERATURE, °C
Figure 2-2.
	
	
Comparative Rankine Engine Performance
(Including Alternator)
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The mirror surface, drive, and structural support are all designed to
provide excellent performance In a configuration which offers the promise of low
cost In quantity production.
co The Receiver. Tentative receiver designs (for steam and organic)
have been submitted by 6 potential subcontractors, and Ford has expressed a
desire to consider a novel Inhouse design of Its own.
(I. The Energy Transport Subsystem. The requirements for the energy
transport subsystem for the proposed system are very similar to those studied
during the Phase I effort, except for changes in the size and number of modules.
All components selected for the entire electrical system are off the shelf Items,
their performance is known, and there Is no risk in their use.
00 Control Subsystem. The Ford proposal defines a control system
that will completely operate a I MWo plant without any attendants on the site.
The plant control subsystem consists of all hardware, software and related
facilities required for automatic and manual control of the overall solar thermal
plant.
The baseline control system concept employs a central microprocessor for
direct digital control, sequencing, prutection, monitoring, etc., of all plant
subsystems. Most control functions will be Implemented as algorithms in the
microprocessor software; however, in specific cases, local analog electronic
control loops will bee and only supervisory-level conti-ol will be provided by
the central mircroprocessor.
D.	 SITE SELECTION
SCSE will be located in a small community which has been defined as a
community that is either urban or rural, and has an electrical demand load of
less than 100 MWe, preferably less than 20 MWe, which has a variety of electrical
OUStOMM'So is not within a Standard Metropolitan Statistical Area (SMSA) as
defined by the U. S. Bureau of Census, and is served by a locally controlled
electricity distribution network.
To support the siting activity, a study was conducted to identify the issues
important to the implementation of a solar thermal power plant. A JPL report
(#1060-70/2) was published titled, "Siting Issues Applicable to Solar Thermal
Power Plants," where the results of the study were reported.
The siting issues identified in the report were developed into site criteria
and proposal evaluation criteria. A community satisfying the "small community
definition" and the site criteria developed from the siting issues will provide a
realistic environment for SCSE from the perspective of utilities, system
designers, the public and the sponsor, DOE. SCSE in a community Of this type
will provide technical information with regard to subsystem interrelationships,
operational data and experience regarding utility interface, economic
information regarding displaced fuel costs and solar thermal operating costs, and
information on institutional interfaces regarding regulatory compliance,
community socio-economic Impact and public acceptance.
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To Identify a community which satisfies the small community definition
and the site criterla, a Program Research and Development Announcement
(PRDA) was released by DOE In October, 1979 soliciting site proposals. The
PRDA delineates the small community definition, describes the desirable and
mandatory criteria of the site to be selected for SCSE, and outlines the duties
and responsibilities of the site proposer or site participant in support of
experiment activities. The PRDA also delineates the proposal evaluation
procedures and evaluation criteria.
The specific tasks the site participant will be expected to perform are the
following:
Task 1 Site Data Development
Task 2 - Site Acquisition and Planning
Task 3 - Site Preparation
Task 4 - Experimental Operation
Task 5 - Extended. Experimental Operation
The criteria with which proposals offering sites for SCSE will be
evaluated by are as follows:
1) Community Characterization and Support
2) Site Insolarion
3) Energy Cost, Finance and Need
4) Utility Interface
5) Site and Permit Acquisition
6) Site Suitability
7) Site Development Characteristics
8) Environmental Impact
9) Management Plan
10) Extent of Participation
Proposals were received in late December, 1979; the evaluation will be
completed by March 1980, and the site participation contract will be underway in
July 1980.
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SECTION III
ISOLATED APPLICATION EXPERIMENT SERIES
A. INTRODUCTION AND BACKGROUND
The Isolated Application Experiment Series is the second major activity
within the PFTEA Project. This is a series of small (100-200 We) solar thermal
experiments, each of which will address a separate isolated load application.
This series of experiments employs point-focusing distributed receiver
technology with emphasis on electric and thermal power applications. The
program is closely integrated with the PFDRT Project with the objective of
utilizing the technologies being developed under that program.
The Isolated Application Experiment Series will be designed, installed, and
operated to permit JPL, DOE, and industry a better understanding of solar
thermal plant application, technical feasibility, and operational problems. The
time period for deployment and fast of first generation systems is 1982-86.
The objectives of the series are to:
(1) Test the feasibility of the technology at the system level and to
verify that the solar thermal plant can produce electrical and/or
thermal energy from solar radiation to meet energy requirements
for isolated applications.
(2) Characterize the total performance of the plant (site preparation,
components, subsystems, and modules) as a function of load
characteristics, insolation, weather, operation and maintenance
activities, safety regulations, environmental regulations, seismic
factors, and legal and socio-technical factors.
(3) Identify and understand plant failure modes.
(4) Identify and quantify the impact of solar hybrid* plant operations
on the daily operations activities or user personnel and on user
manning requirements.
(5) Identify and quantify the impact of solar hybrid plant installation
and operations on the local environment.
(6) Identify and quantify the impact of solar hybrid plant installation
and operation on the acceptance of solar power plants by local
public officials, local power system officials, and the local public.
*Initial experiments in this series are planned to operate in a hybrid mode; i.e., a
natural gas or other fossil fuels will be used in conjunction with solar to provide
high availability and capacity factor. Other experiments may not be hybrid.
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(7) Economically provide testing of technologies and markets, meeting
principal program objectives without large expenditures.
(8) Involve a large constituency of industrial suppliers and users.
(9) Address the potential for near-to-mid-term market for small power
systems that Is needed to provide the initial incentive to
manufacture these systems.
(10) Increase programmatic flexibility to employ a number of small and
varied experiments.
B.	 MILITARY MODULE POWER EXPERIMENT (MMPE)
The first experiment In the Isolated Application Experiment Series was
initiated in FY 1979 and is co-sponsored by the U.S. Navy under the auspices of
the Civil Engineering Laboratory (CEL). CEL and JPL have worked together to
develop system requirements. The Military Module Power Experiment will be a
modular system using hybrid fired Brayton cycle energy conversion. Subsequent
experiments will test different versions of similar hardware In applications which
are now being selected.
During FY 1979 preliminary system and operational requirements for the
experiment were developed with U.S. Navy representatives. Approval to proceed
on the experiment was obtained from DOE, and detailed experimental planning
began. A procurement package for the experiment was completed in late FY
1979 for release to industry early in FY 1900. This procurement will select the
system supplier for the military module power experiment.
This experiment will utilize JPL PFDRT First Generation hardware
whenever possible. The components (concentrator, receiver, engine) will be
assembled into individual power modules. A number of such modules will be
interconnected to form a power plant.
The baseline for the system is the JPL Point-Focusing Distributed
Receiver Technology (PFDRT) Project, first generation dish Brayton system
hardware which consists of:
(1) Solar concentrator (General Electric Company, Space Division).
(2) Gas receiver (AiResearch Manufacturing Company, California).
(3) Brayton cycle engine, alternator, and hybrid fossil combustor
(AiResearch Manufacturing Company, Arizona).
The degree of module self-containment for the experiment will be driven
by both economics and reliability. Each module will contain (at a minimum)
concentrator, receiver, hybrid combustor, turbine, recuperator, compressor,
alternator, module controls, starter, concentrator drives, tracking devices and
sensors, some fuel storage, and necessary exhaust hardware.
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A completely self-contained module is desired with only the true plant functions
centrally located. These will be power combination and conditioning equipment,
module and plant performance indicators, grid Interconnection equipment (if
employed in the experiment), computing and data recording facilities,
Instrumentation, and plant safety, equipment. The normal mode of module
operation will be unattended; however, each module will be equipped for safety
or emergency shutdown, both manual and automatic. Although a fixed
Installation is expected, individual modules will be transportable, field erectable,
and field serviceable.
Plant power output will be AC 60 Hz, three phase. Load-shedding devices
will be incorporated if required for equipment protection. The details of the
power combination/conditioning method and grid Interface will be investigated
by the f,l lstem supplier. The plant will be connected to a three-phase electrical
grid for backup and reserve power supply. The power rating of the plant will be
approximately 100 We under nominal insolation conditions.
Long-term thermal storage will not be included in the plant. No thermal
buffering will be provided except by the heat capacity of the Installed
components and working fluid. The hybrid combustor control system will provide
the desired transient response characteristics.
Military Module Power Experiment emphasis will be on the followings
(1) High reliability and safety.
(2) Early plant deployment.
(3) Complete test and evaluation.
Site selection has been a U.S. Navy responsibility. It has been conducted
in parallel with other experiment activities and has been independent of the
technical tasks. Preliminary site screening and selection of three most
promising candidate sites were completed in FY 1979. Visits were made to each
site and technical discussions were held with site power engineers and
administrative personnel. Tentative site selection at the Marine Corps Air
Station, Yuma, Arizona was made late in FY 1979.
C. PLANNING FOR FUTURE EXPERIMENTS
Additional Isolated Application Series Experiments are now being
planned. Applications are being selected which will support the JPL market
penetration strategy with experiment deployment schedules based on technology
readiness and the availability of funding. Subsequent experiments will tryst
different versions of similar hardware in applications which are now baing
selected. Among those applications are foreign locations, islands, isolated
mines, mills, U.S. Government sites, and isolated communities. The time period
for deployment and 'test of these systems is 1982-86, and detailed planning for
this series of experiment will be done during FY 1980.
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SECTION IV
INDUSTRIAL APPLICATION EXPERIMENT SERIES
JPL has begun preliminary planning on the accelerated Introduction of
point-foousinq distributed-receiver solar thermal power systems In Industrial
applications In small communities. These applications are characterized by their
extremely large annual energy consumption. The experiments will be designed to
test PFDR solar thermal energy systems for these appropriate Industrial
applications.
The key elements of the approach are as follows:
(1) Rapid deployment of existing technology.
(2) Small, low cost, low risk experiments.
(3) Near-term applications, preferably thermal.
(4) User and system supplier on contractor team.
(5) Developed hardware.
The technical feasibility of PFDR systerns must be demonstrated In many
different locations and applications. This is a critical point. Every major study
of the attitudes of potential industrial users has arrived at "he same conclusion.
To be of value to a particular user, an engineering experiment must prove system
feasibility in an application and region similar to the users. the number of
experiments will therefore be tied to the number of unique industrial
application/region combinations which can be shown to be commercially viable in
the near term with mass produced hardware.
The Industrial Application Experiment Series planning was initiated in FY
1979 9
 and the overall approach was determined. Activities during FY 1980 will
include detailed experiment planning and the procurement associated with the
selection of the first experiment contractors in this series.
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SECTION V
SUPPORTING ACTIVITIES
Three task areas within the PFTEA Project provide support to the
management of the engineering experiments. This section describes In a
functional manner, the primary activites of these task areas In FY 1979.
A.	 SYSTEMS ENGINEERING
Two major activities comprised the systems engineering support to the
project In FY 1979. The first was the effort involved with the technical
management of the SCSE Phase I contacts. The second was the continuation and
essential completion of the small power system comparative assessment study
that was initiated in the preceding year. moth of these activities are
summarized in the following paragraphs.
L	 SCSE Systems Support
Three efforts in support of the engineering experiments were conducted In
FY 1979; 1) technical support of tho SCSE Phase I contract and evaluation of the
results of Phase I constituted a major portion of the effort in the task area, 2)
development of phase it system design specifications supported the writing of the
Phase II RFP; and 3) completion of special studies that provided the necessary
background and technical detail to evaluate experiment design alternatives. The
first study was a power management study for PFDR, distributed conversion
systems. The second study surveyed the work being done on advanced battery
systems.
a. Phase I A summary of the Phase I contractor's results Is presented
in Section I1. Because of the decision to proceed with the Ford Aerospace and
C6mmunications Corporation concept for Phase Ii, additional details are
provided here in consideration of the further decision to pursue the Rankine
cycle for power conversion in this experiment.
Ford considered Brayton, Stirling and Organic Rankine Cycle (ORC) power
plants In their design and optimization studies to arrive at their preferred
Category C system. At the outset of the study, the Stirling engine was generally
regarded as a less mature technology than that of the Drayton and Rankine
engines. However, Ford fouwid Oat, as a result of a detailed examination of heat
engines suitable for solar use, all candidates required some development effort
(i.e., none of the candidates could be considered off-the-shelf hardware).
The analyses of the Stirling system utilized engine data provided by
United Stirling of Sweden (USS) for their P-40 and P-75 engines. The major part
of the engine data for use In the Brayton System analyses was provided by
Garrett AiResearch for their CCPS-40-:1 closed-cycle engine. For the
open-cycle engine, Ford assumed a paper design based on the rotating
components of the CCPS-40-1 closed-cycle engine. The ORC engine data were
supplied by Sundstrand.
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(Early In the study, Ford concluded on the basis of engine availability as well as
design simplicity and state-of-the-art technology, that an QRC engine rather
than a steam engine was a better choice for the Engineering Experiment.)
Major results of the analyses are summarized in and Figure 5-1. teased
primarily on these results, Ford concluded that the Stirling cycle machine is a
better choice for the Small Community Engineering Experiment than an
alternate engine. its higher efficiency and projected low production cost result
In substantially lower energy costs and, according to data derived In the stiirly, It
teas a substantially lower development cost. Ford concluded that, although the
CRC system energy cost Is 40-50% more then that of the Stirling system, the.
CRC engine showed promise and was considered a possible alternative to the
Stirling engine. The Brayton system was considered by Ford least attractKa for
this first experiment. Based on considerations enumerated in Section It of this
report a decision was made to proceed In Phase V with the Rankine cycle.
b. Phase II. At the end of FY 1979 In preparation for the start of
Phase 11 of the. SC.:SE (design, development and verification testing) an Intensive
effort was Initiated to review the status of small Rankine engine technology,
both steam and organic, to provide the basis for a specific engine decision early
in Phase 11.
Detailed design specifications for SCSE were also prepared as part of the
Phase 11 effort. These- specifications may be found in the Phase 11 RFP.
Cs Special Studies Distributed Generation Power Management. A study
was performed by JPL. to assess electrical system cost and efficiency of a solar
electric plant. The baseline power plant was comprised of many small (92 m2)
Solar Generation Units (SGU) connected in parallel to provide rated output power
of 5 M. We. Electrical Storage Units (ESU) were used to provide rated output
power for up to six hours In the absence of solar Input. An AC link operation was
considered.
A 5 We plant with an annual capacity factor of 5.55 required about 440
SGUs and a storage system with the capacity for six hours of operation. AC
power from a group of 110 SGUs is collected at 480 V, transformed to higher
voltage (13.8 kV), and transported to centralized ESU at the utility bus
interface. it is then combined with power from three other identical groups.
The major electrical components required to build a baseline plant using
the selected conceptual approach were Identified and listed. Specific cost and
efficiency estimates for components in the parts list were presented to assist the
Project in comparing the dish-electric approach with other conceptual
approaches and in designing the dish-electric system.
functionally and normalized with
 field area, plant output power
Electrical component costs were grouped
respect to key design parameters (concentrator
rating, and energy storage capacity).
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Figure 5-1.	 Comparative Energy Costs of Eng ine Candidates -for SCSE
Estimated generator costs were found to be In the range of $13-33/m2.
Normalized electric transport costs were found to be $16 /m2. Plant control
costs were not Included.
2)	 Advanced BatterX Studl^. A study was performed to evaluate
existing and advanceddlectrochemical storage and inversion/converslon systems
that may be used with terrestrial solar-thermal power systems. It assessed the
status, cost and performance of existing storage systems, and projected the cost,
performance, and availability of advanced systems. A prime consideration was
the cost of delivered energy from plants utilizing electrochemical storage.
The report addressed three broad areas: (1) the electrnehemlool, or
battery, component of the storage system; (2) the balance of system, or ail
components other than the battery; and (3) the overall Soler-thermal plant with
electrochemical storage. Included in the latter area was a tabulation of the
levelized costs of delivered energy from complete plants with fifteen different
advanced electrochemical systems. This tabulation ranked the systems In ardor
of economic attractiveness.
The results of the study indicated that the five most attractive
electrochemical storage systems are the following: (1) zinc-bromine (Exxon); (2)
Iron-chromium redox (NASA LeRC); (3) sodium-sulfur (Ford); (4) sodium-sulfur
(Dow); and (5) zinc-chlorine (EDA). The key par€:mmetera describing these Systems
are shown In Table 5-1.
Table 5-1.
	
Primary Advanced Battery Storage System Candidates
finttery	 11 Cyc le$	 Battery	 Throughput	 Prof eeted	 Probnbiilty of
Type
	
Initial Cost
	
At 00 4 6 000 17 fflelency 	Efflciency3 	Availability	 Avn1lah1lity2
No-5	 f43/kWoh	 2500.5000 	75%	 G911%	 1785	 0.00(Ford)
Na-5	 1133/kWoh	 3000	 90%	 03%	 1990 	 0.20(Dow)
F o-Cr
Rudox(i,nRO7) 5132/kale t 1122AWch	 10000	 75%	 6911%
	 1990	 0,95
Zn•GI2
W A) WAWo + 1127/kWbh
7n-0 ^
(Exxon) 1132/kWoh	 2500-5000	 00%	 73,72%
tlpcfn^	 tedto mid-1979 dollar:
2 11rodicnted upon E p12I data, vender data, and beat enrilneering judgment
3Throughput officldncy (efficiency of battery t convertor/inverter)
2500.3500	 71.74%	 65.4.60.2%	 1905	 0.0
1990	 0.70
I
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2.	 Comparative Assessment of Small Power System Technologies
a. Introduction and Background
The major thrust of the PFTEA project centers around a series of
engineering experiments whose purpose is to test small solar thermal power
systems under varying conditions in order to establish technical feasibility. The
solar thermal power plant comparative study was performed to aid JPL in
managing the experiment activity as well as to support decisions for the
selection of the best technological approach. The study was initiated in early FY
1978. This summary identifies the systems evaluated, the methodologies utilized.
Shortly after the start of this study, DOE initiated two additional
independent a"orts in order to provide a more detailed base of comparative
data. Thus, the Solar Energy Research Institute (SERI) and Battelle Pacific
Northwest Laboratories (PNL) conducted evaluations of a similar set of small
power system options.
The solar thermal power systems described in this study were rank-ordered
by using the multi-attribute decision analysis methodology of Keeney and
Raiffa. Various individual rankings were determined and were then aggregated
into several overall rankings by utilizing formulation from the collective choice
theory. This methodology was applicable because qualitative as well as
quantitative criteria could be considered in the ranking of the systerins. The four
criteria used to evaluate the systems were cost, performance, negative impact
and industrial and commercial potential (Figure 5-2).
b. Analysis
In order to establish the costs and performance necessary for the ranking
procedure, two additional analyses were conducted. The costing analysis was
based on manufacturer surveys, various solar energy reports, and resident JPL
expertise . The performance analysis utilized a computer simulation model (SEC
Computer Code) along with the results of the costing effort to establish optimal
capital costs, energy costs, and the performance of each plant studied. Plant
configurations and the nomenclature used to describe them are as follows:
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Abbreviation	 Concept
LCNT	 Low Concentration Non-Tracking
LFDR-TC	 Line Focus Distributed Receiver-Tracking
Concentrator
LFDR-TR
	 Lino Focus Distributed Receiver-Tracking Receiver
LFCR	 Line Focus Central Receiver
FMDF	 Fixed Mirror Distributed Focus
PFCR	 Point-Focus Central Receiver
PFDR/R	 Point-Focus Distributed Receiver/ Rankine Engine
PFDR/8 (ceramic) Point-Focus
Engine
PFDR/C3 (metallic) Point-Focus
Engine
PFDR/S (ceramic) Point-Focus
Engine
PFDR/S (metallic) Point-Focus
Engine
Distributed Receiver/Ceramic Brayton
Distributed Rece i ver/Meta I'll c Brayton
Distributed Receiver/Ceramic Stirling
Distributed Receiver/Metallic Stirling
A complete description of each of the above systems may be found in the FY
1978 Annual Technical Report, Volume 11.
The co-,A and performance analyses were performed for each power plant
concept. The analysis required the detailed costing of the selected designs on
the basis of information available from manufacturers (when real system designs
were available) or, otherwise, the plant design generated for this purpose.
Assumptions had to be made relative to the potential costs of mature
technologies and high volume manufacturing.
A second major aspect of the analysis was the generation of plant
performance and energy cost. The Solar Energy Simulation (SES) computer code
was the main tool used for this analysis. In addition to cost data, the code
requires the collector field to be modelled; engine efficiencies, transport and
storage to be specified, and economic parameters to be provided.
At the time of publication, the document containing the results, of this
analysis is in review. It is expected that this report will be published in the third
quarter of FY 1900.
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B.	 EXPERIMENT IMPLEMENTATION
Activities in this support area center around the siting of the
experimental plants and the conducting of analyses that will prepare us for the
implementation phases of the various engineering experiments. In FY 1979 four
major activities In this regard took place. The first two pertained to the site
selection activities In support of the Small Community Solar Thermal Power
Experiment and the Military Module Power Experiment. The results of these
efforts are summarized in Sections II and III of this report, respectively.
The third activity involved a regulatory requirements study and the
fourth an analysis of site development and cost considerations. Both of these
are summarized here.
I.	 Regulatory Requirements Study
To expedite the implementation of the experimental power plants by the
Point. Focusing Thermal and Electric Applications Project, a study of the
regulations with which these plants must comply Is being conducted. This study
is being conducted in two stages. The first stage consisted of a general
overview of the regulations applicable to solar thermal technology and the
findings were incorporated into an interim report published in March, 1979. It
identified several bodies of regulations which have the potential of prolonging
the permit acquisition phase of experiment implementation.
The second stage of the study is an in-depth investigation of the
regulations identified in the interim report as prolonging permit acquisition. An
inventory of these regulations was conducted in which every state was
requested to report on the status of specified regulations in that stake.
Responses were received from all but five states. Although the responses
require verification, many states exempt small power plants from utility siting
laws and many are implementing legislation providing a legal method to acquire
solar access. Only Florida has included solar thermal electric power plants in
their definition of electricity generation facilities.
A second part of this study consists of an analysis of local regulations as
they are applied to solar thermal plants. Three cities have been selected for
this site specific study: Alliance, Nebraska; Savanna, Oklahoma; and Yuma,
Arizona. The planning agencies or their equivalents in these cities have been
requested to list the regulations applicable to solar thermal power plants in
their cities. The information received will be presented as case studies to
improve our understanding of how localities may incorporate solar thermal
power technology into exist-Ing regulatory structures. This will assist SCSE in
the acquisition of permits in the most expeditious manner.
2.	 Site Development and Cost Considerations
A three-stage study effort is underway. The first preliminary study was
based on literature information, data from other solar projects and standard
construction estimation guides. This provided a basis for defining requirements
for the second stage, site-specific studies by two architect-engineer firms. A
third study will probe questionable areas in the earlier efforts and develop a
summary report.
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The first study results are described in the report "Casts and
Considerations in Site Preparation for Solar Thermal Power Plants: A
Preliminary Study." Most of the study information was developed from the
Solar Total Energy Systems Project at Shenandoah, Georgia; the 10 MW Central
Receiver Pilot Plant Project underway at Barstow, California; and from the
Richardson "General Construction Estimating Standards." This study developed
site preparation categories and developed rough cost estimates.
It was shown thatsite preparation factors and costs are very dependent
on site conditions with costs varying from $14,000 per acre for minimum
preparation for a Shenandoah type site to $62,000 per acre. Site preparation is
also interrelated with construction, especially conduit installation, trenching,
and foundations. While power systems costs will be reduced with advances in
technology and increased production, this cannot be expected to occur to the
same extent for site preparation and basic construction costs. Hence, system
designs .which simplify site preparation should be investigated.
Two architect-engineer studies utilized existing file information on sites
developed for other non-solar projects. Both sites were approximately 10 acres
In size located on the edge of suburban areas. Each contractor considered
typical minimum preparation. Cost estimates for those sites ranged from about
$ 32,000 per acre to about $57,000 per acre. Both firms emphasized the impact
on site development by local agency approvals. The contractors also considered
size effects. The 10 acre site development was considered sufficiently large to
take advantage of low-cost construction techniques. However, perimeter costs
are very size dependent primarily since the perimeter length is non-linear with
area. In addition a greater proportion of "waste" perimeter area is required for
smaller sites.
C.	 APPLICATION ANALYSIS AND MARKET CHARACTERIZATION
The Applications Analysis and [development Task contributes analyses of
energy market, economics and requirements to the experiment planning and
project decision making processes.
Specific decisions and plans supported in FY1979 include: 1)
identification of application categories; 2) alignment of experiments with
applications; 3) identification of system requirements critical to each
application category; and 4) ranking of applications within each category; and 5)
identification of industrial infrastructure requirements.
These support activities will be expanded in FY1980 to include thermal
applications to provide an overall strategy of experiment deployment and
market and industrial development.
Three application categories have been identified: isolated, industrial,
and utility. The three experiment series have been defined along these lines.
In the Utility Application Experiment Series, the first experiment will
utilize first generation hardware in the least complex system configuration (no
storage, no hybrid) appropriate for the market. The Burns & McDonnell study
S
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of small utility applications Indicates that dedicated battery storage would not
be economic until the cost of energy from PFDR plants approaches the lowest
cost of energy available to utilities. Non-hybrid plants with no storage
represent non-firm capacity.
JPL market studies have shown that there could be a significant market
for such non-firm capacity In a few regions of the country, notably the
Southwest. C:.onsequently, the emphasis in the utility experiment series will be
to evaluate improvements in the cost and performance of the basic system
(engine, concentrator, receiver, and transport) and plant-level integration
techniques. Improvements will be needed to compete with conventional
oil-fired plants, and ultimately conventional coal-fired plants in the continental
U. S. intermediate load utility market.
The small community utility market is and will continue to be an
especially significant market throughout PFDR system development and
commercialization. In 1990 the small utility market may approach 1350 MWe
per year, based on estimates from Burns do McDonnell. JPL has identified the
most attractive small utility applications to be Great Lakes Region
Cooperatives (195 MWe/yr), southwest Municipals (142 MWe/yr), north central
Municipals (177 MWe/yr), Great Lakes Municipals (157 M'Ne/yr), and southwest
Cooperatives (28 MWe/yr). Peak demand growth, regional direct insolation, and
regional cost of electricity were considered in ranking small utility
applications. Estimates of peak demand growth were provided by Data
Resources, Incorporated. The level of market penetration which may be
expected will be estimated by General Electric in FY 1980.
In order to compete with oil and ultimately coal plants for the
intermediate load segment of the large, firm-capacity utility market, PFDR
technology will have to develop a hybrid capability. Since near-term, high cost,
oil-dependent markets require firm capacity now, due to electrical isolation,
JPL has chosen the Isolated Application Experiment Series to be the "lead
experiment" in establishing the systems feasibility of hybrid PFDR plants and
evaluating improvements in reliability. The extra cost and complexity of the
hybrid feature can be justified by the high cost of energy from conventional
sources.
Conversations with representatives of utilities on Pacific Islands reveal
that fuel costs early in 1979 were $18.50/barrel and diesel generator installed
costs were $600/kWe. With appropriate economic assumptions, levelized bus bar
energy costs were calculated to be 120 mills/kWr in first quarter 1979. In the
fourth quarter, fuel costs had risen to $28.50/barrel and the corresponding
levelized energy cost was over 200 mills/kWh.
"fhe BDM study and workshop addressing military applications reported
that the military market, excluding military facilities, which could reasonably
be met with PFDR systems is approximately 33MWe/yr at present procurement
rates. Levelized energy breakeven costs were found to be 125-220 mills/kWh,
corresponding to $2700/kW, assuming 1825 hours/year of operation. Thus, it is
anticipated that markets such as these will be of significant interest to the
PFDR program in the mid-1980's and, hence, early experiments in this sector
are important.
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The Industrial Application Experiment Series will be the lead series for
thermal applications and systems and will emphasize near-term system
configurations and first generation equipment In serving industrial loads In
small communities. Thermal systems represent the least complex and least
costly PFDR configuration. Many industrial thermal applications require steam
at medium temperature (350 to 750 0) 0 which can be met by first generation
equipment with a high degree of confidence. Preliminary results from the
General Electric market penetration study indicate that, because thermal
systems will be competing against on-site consumption of oil or natural gas, the
breakeven energy cost could be favorable for these systems in the near-term.
In addition, six attractive industrial electric applications were Identified
through a preliminary screening by SAI: preserved fruits and vegetables;
beverages; miscellaneous foods, kindred products; metal services; commercial
printing; and grain mill products. Profitability of investment and nationwide
energy displacement were primary considerations in ranking industrial electric
applications. Industrial applications will be analyzed in depth in FY1980 and
the analysis will be expanded to include thermal applications.
In 1979 an experiment deployment strategy evolved in which each
experiment series is to be the lead series for a particular system requirement,
or critical element of PFDR system development. Separating the critical
elements places development risks in parallel, thereby increasing the
probability of success of each experiment. Aligning the experiments with
applications ensures that the remaining development risks will be the minimum
needed to demonstrate system feasibility in a particular market. Technical
expertise in the design, fabrication, operation and maintenance of the
experimental systems will be shared among all experiments.
Also in FY1979, a unified market and industrial development strategy
was conceived for generating and sustaining production volume initially through
the isolated load market. As production volume increases, system costs will
decrease at an accelerated rate relative to the price of oil. This will allow
early penetration of some oil-dependent industrial and utility markets in the
contiguous United States. All three market areas must be pursued in parallel to
ensure market transitions. Industrial development will follow, relying initially
on existing production facilities, such as job shops, providing up to 1000 units
per year. A study by Arthur D. Little, Inc., estimated that engine production
would begin to shift to major facilities at about 10,000 units per year. At this
level of production, component fabrication capital requirements for the steam
Rankine engine are $3,000,000 and for the Stirling engine are $6,000,000. A
companion study by JPL showed that if new industrial capital equipment and
tooling were required to produce engines at the rate of 25,000 units per year,
the capital investment required for the Stirling engine would be approximately
$38,000,000 and the investment requirement would be $6,600,000 for the
Brayto `i engine. These investment figures, coupled with an analysis of
production volume based on market demand, will be used in developing a
recommendation for the proper time phasing of the introduction of the Stirling
engine.
Studies to date have resulted in a preliminary assessment of the market
picture and this is summarized in Figure 5-4. This figure shows market sectors,
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their approximate energy cost cantle and the potential size of market in 1990.
An estimate of the number of 20 kW modules required at a 20% market
penetration is also provided.
The questions of market appropriateness, market potential, and market
penetration are extremely complex. It is planned that studies underway, both
by contractors such as GE, SAI, Burns & McDonnell, and BDM, and at OPL, will
provide data in FY1980 that will allow the first comprehensive assessment of
these questions to be made. It is, therefore, a major objective of the
applications analysis in FY1900 to provide a ranking and characterization of the
most appropriate markets for PFDR technology.
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